

**BOARD OF PUBLIC WORKS AND SAFETY** (Form B-01-2012)  
**Agenda Request Form**

*Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.*

<b>Date Submitted:</b>	October 29, 2024	<b>Meeting Date:</b>	November 4, 2024
<b>Contact Information:</b>			
<b>Requested by:</b>	Mark Richards		
<b>On Behalf of Organization or Individual:</b>			
		Department of Planning & Engineering	
<b>Telephone:</b>	317-736-3631		
<b>Email address:</b>	mrichards@franklin.in.gov		
<b>Mailing Address:</b>	70 E. Monroe Street, Franklin, IN 46131		
<b>Describe Request:</b>			
Request approval and execution of Change Order 01 - FINAL for the 2024 Maintenance Improvement Program; Asphalt Milling, Patching, and Resurfacing project.			
<b>List Supporting Documentation Provided:</b>			
Change Order 01 - FINAL			
<b>Who will present the request?</b>			
<b>Name:</b>	Mark Richards	<b>Telephone:</b>	317-736-3631

*In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.*

**Change Order Form**

Project: 2024 Maintenance Improvement Program; Asphalt Milling, Patching, and Resurfacing

Date: 10/24/2024

Change Order Number: 01-FINAL

To: Dave O'Mara Contractor, Inc.

From: City of Franklin

1100 East O&M Avenue

70 East Monroe Street

North Vernon, IN 47265

Franklin, IN 46131

Reason for Change Order: Final balancing change order to adjust quantities reflecting actual work completed. Reduced patching quantities resulted in the decreased price of the overall contract.

This results in the following adjustment to contract price and/or contract time:

**Price**

Contract Price Prior to this Change Order: \$ 1,818,813.45

Contract Price *increase/decrease* due to this Change Order: \$ 271,970.18

New Contract Price with this Change Order \$ 1,546,843.27

**Time**

Contract Completion Date Prior to this Change Order: 10/31/2024 days

Contract Time *increase/decrease* due to this Change Order: 0 days

New Contract Completion Date with this Change Order 10/31/2024 days

**Contractor**

**City of Franklin**

Signature: Zach Hicks

Signature: \_\_\_\_\_

Name (Printed): Zach Hicks

Name (Printed): \_\_\_\_\_

Date: 10-24-2024

Date: \_\_\_\_\_