


**BOARD OF PUBLIC WORKS AND SAFETY** (Form B-01-2012)  
**Agenda Request Form**

*Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.*

<b>Date Submitted:</b>	October 29, 2024	<b>Meeting Date:</b>	November 4, 2024
<b>Contact Information:</b>			
<b>Requested by:</b>	Mark Richards		
<b>On Behalf of Organization or Individual:</b>			
		Department of Planning & Engineering	
<b>Telephone:</b>	317-736-3631		
<b>Email address:</b>	mrichards@franklin.in.gov		
<b>Mailing Address:</b>	70 E. Monroe Street, Franklin, IN 46131		
<b>Describe Request:</b>			
Request approval and execution of Change Order 01 for the Graham Road and Earlywood Drive Intersection Improvements Project.			
<b>List Supporting Documentation Provided:</b>			
Change Order 01			
<b>Who will present the request?</b>			
<b>Name:</b>	Mark Richards	<b>Telephone:</b>	317-736-3631

*In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.*



# CrossRoad Engineers, P.C.

## Change Order Details

City of Franklin - 2024 Graham Road Roundabouts

<b>Description</b>	The project shall reconstruct the intersections of Graham Road at Earlywood Drive and Graham Road at Paul Hand Boulevard.
<b>Prime Contractor</b>	Dave O'Mara Contractor Inc. 1100 E O M Avenue North Vernon, IN 47265
<b>Change Order</b>	1
<b>Status</b>	Pending
<b>Date Created</b>	09/27/2024
<b>Type</b>	Scope Changes
<b>Summary</b>	Maintenance of Traffic Changes
<b>Change Order Description</b>	This change is required due to changes in the maintenance of traffic plans which required additional mobilizations and changes. These changes were necessary to prevent further damage to a roadway culvert and pavement at Paul Hand Blvd at US 31. This intersection was along the detour route posted for the Graham and Earlywood intersection closure. The increased truck traffic was causing damage to the existing infrastructure at this intersection. City Engineering agreed to adjust the detour route to prevent further damage.
<b>Awarded Project Amount</b>	\$2,939,700.00
<b>Authorized Project Amount</b>	\$2,939,700.00
<b>Change Order Amount</b>	\$2,750.00
<b>Revised Project Amount</b>	\$2,942,450.00

### Cost/Time

This change adds \$2,750.00 to the overall contract.

There is no time adjustment necessary for this change.

**Entitlement**

The contractor is entitled to compensation for these changes as they were not due their request of negligence.

**New Items**

Line Number	Item ID	Unit	Quantity	Unit Price	Extension
<b>Section: 1 - Description</b>					
0120	801-06775	LS	1.000	\$2,750.000	\$2,750.00
MAINTAINING TRAFFIC					
<b>Reason:</b> Detour Route Changes					
1 item					Total: \$2,750.00


**Attachments**

Document	Name	Description	Submission Date
Graham_Paul_Hand_RAB_MOT_CO_Request.pdf	Graham Paul Hand RAB MOT CO Request.pdf		09/27/2024 10:30 AM EDT
1 attachment			

CROSSROAD ENGINEERS

Name: Brad Stahley

Address:  
115 N 17th Ave  
Beech Grove, IN 46107

By:   
Phone: 317-780-1555

Date: 10-28-2024

DAVE O'MARA CONTRACTOR

Name: Jeff J. Fuller

Address:  
1100 E. O&M Avenue  
North Vernon, IN 47265

By: 

Date: 10-11-24.

CITY OF FRANKLIN

Name: Steve Barnett

Title: Mayor

By: \_\_\_\_\_

Name: Tina Gross

Title: Member, BPW&S

By: \_\_\_\_\_

Name: Ken Austin

Title: Member, BPW&S

By: \_\_\_\_\_