

BOARD OF PUBLIC WORKS AND SAFETY (Form B-01-2012)
Agenda Request Form

Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted:	December 9, 2024	Meeting Date:	December 16, 2024
Contact Information:			
Requested by:	Mark Richards		
On Behalf of Organization or Individual:			
		Department of Planning & Engineering	
Telephone:	317-736-3631		
Email address:	mrichards@franklin.in.gov		
Mailing Address:	70 E. Monroe Street, Franklin, IN 46131		
Describe Request:			
Request approval and execution of Change Order 02 for the Graham Road and Earlywood Drive Intersection Improvements Project.			
List Supporting Documentation Provided:			
Change Order 02			
Who will present the request?			
Name:	Mark Richards	Telephone:	317-736-3631

In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.



CrossRoad Engineers, P.C.

Change Order Details

City of Franklin - 2024 Graham Road Roundabouts

Description	The project shall reconstruct the intersections of Graham Road at Earlywood Drive and Graham Road at Paul Hand Boulevard.
Prime Contractor	Dave O'Mara Contractor Inc. 1100 E O M Avenue North Vernon, IN 47265
Change Order	2
Status	Pending
Date Created	12/04/2024
Type	Scope Changes
Summary	Sanitary Force Main Extension
Change Order Description	The contractor extended an existing force main stub for future connection from the southside of Earlywood Drive to the northside at the request of the City. This request was made to eliminate the need to perform a street cut in the future to extend this force main.
Awarded Project Amount	\$2,939,700.00
Authorized Project Amount	\$2,942,450.00
Change Order Amount	\$6,096.00
Revised Project Amount	\$2,948,546.00

Cost/Time

The cost submitted by the contractor has been reviewed and is acceptable.

There is no time adjustment necessary for this change.

Entitlement

The contractor is entitled to reimbursement for this work. This work was added at the request of the project owner and not included in the original contract documents.

Impact

The total cost increase for this change is \$6,096.00

New Items

Line Number	Item ID	Unit	Quantity	Unit Price	Extension
Section: 1 - Description					
0130	715-07556	LS	1.000	\$6,096.000	\$6,096.00
FORCE MAIN					
Reason: Earlywood stub extension					
1 item					Total: \$6,096.00

Attachments

Document	Name	Description	Submission Date
Graham__Earlywood_RAB_Future_Force_Main.pdf	Graham & Earlywood RAB Future Force Main.pdf		12/04/2024 05:23 PM EST
1 attachment			

CROSSROAD ENGINEERS

Name: Brad Stahley

Address:
115 N 17th Ave
Beech Grove, IN 46107

By: 


Phone: 317-780-1555

Date: 12-5-2024

DAVE O'MARA CONTRACTOR

Name: Jeff J. Fuller

Address:
1100 E. O&M Avenue
North Vernon, IN 47265

By: 

Date: 12-4-24.

CITY OF FRANKLIN

Name: Steve Barnett

Title: Mayor

By: _____

Name: Tina Gross

Title: Member, BPW&S

By: _____

Name: Ken Austin

Title: Member, BPW&S

By: _____

Dave O'Mara Contractor, Inc. 2024

Job Number 23-03795

Date 8/1/2024

Description/Scope of Work

Graham and Earlywood

Ticket

Installed 40' of 4" SDR 21 with wire

1 ls

Future Force Main crossing a fiber and a 12" water main

Unit No.	Equipment (Operator Not Included) Description	Hourly Rate	Hours Use	Total (\$)	Labor	Straight Time		Overtime 1.5		Total (\$)	
						Rate	Hour	Rate	Hour		
6098	Backhoe JD 410E 1996			\$0.00	Operator	\$73.03	8	\$97.09	2	\$778.42	
4218	Directional Boring Machine, 2012			\$0.00	Laborer	\$51.87	8	\$67.80	2	\$550.56	
4226	Compactor-815F Caterpillar - 2001			\$0.00	Carpenter	\$61.95		\$79.44		\$0.00	
	Compactor-Hamm 3410 - 2006			\$0.00	Electrician	\$75.90		\$98.58		\$0.00	
	Asphalt Paver, Vogeles Vision 5203-2 (2012)			\$0.00	Foreman	\$95.49	4	\$95.49		\$381.96	
	Compactor-Plate/Tamp w/Exc.210 LX - 2007			\$0.00							
										Subtotal	\$1,710.94
4162	Kenworth T-800 Vactor Hydroexcavator - 2013			\$0.00	Materials & Supplies		Quantity	Unit	Price	Total (\$)	
	Dozer-D4G XL Caterpillar - 2003			\$0.00	4" SDR 21		40	lft	\$ 4.95	\$198.00	
	Dozer-D5M XL Caterpillar - 2002			\$0.00	4" heavy wall slip joint cplg		1	each	\$ 28.00	\$28.00	
4006	Dozer-D6N DS XL Caterpillar - 2007			\$0.00	Flowable Fill, type 4		18	cys	\$ 116.00	\$2,088.00	
	Dozer-D7R Caterpillar - 2003			\$0.00	Fuel Surcharge		2	each	\$ 7.00	\$14.00	
4051	Dozer-D8T Caterpillar - 2005			\$0.00	#8 Aggregate		20.45	tons	\$ 28.10	\$574.65	
	Excavator-150 Komatsu or Eq - 2003			\$0.00				lft		\$0.00	
4180	Excavator-PC228 Komatsu - 2009			\$0.00				each		\$0.00	
4033	Excavator-PC300LC-7 Komatsu - 2003			\$0.00				each		\$0.00	
	Excavator-PC308 Komatsu - 2006			\$0.00				each		\$0.00	
4700	Excavator-330DL Caterpillar - 2008			\$0.00						Subtotal	\$2,902.65
4068	Excavator-336D L Caterpillar - 2010			\$0.00	Trucking Company		# of Trks	Hours	Rate	Total (\$)	
	Excavator-400 Komatsu - 2003			\$0.00						\$0.00	
4162	Excavator-PC600LC-7 Komatsu - 2005			\$0.00						\$0.00	
4256	Excavator-TB290CL	\$60.77	5	\$303.85						\$0.00	
	Gradall-4200 - 2003			\$0.00						\$0.00	
	Grader-140M Caterpillar - 1995			\$0.00						\$0.00	
	Grader-670C John Deere - 1993			\$0.00						\$0.00	
										Subtotal	\$0.00
	Hoe Ram & LB210 Excavator - 2009			\$0.00	Subcontractors (items of work performed)					Total (\$)	
4192	Cat 930 M Loader	\$58.82	5	\$294.10							
3080	Bobcat Skid Steer (S-250) - 2010			\$0.00							
3135	Loader Takeuchi TL150 - 2001			\$0.00							
4022	Loader-CAT 930H - 2011			\$0.00							
	Roller-Hamm HD120VO 10T Vibe - 2012			\$0.00							
8107	Medium Roller (10 ton) IR DD90 - 1998			\$0.00							
	Small Roller Hypac C747B - 1996			\$0.00							
	Excavator PC88 - 2009			\$0.00							
	Wirtgen WR2400 - 2007			\$0.00						Subtotal	\$0.00
	Tack Truck and Distributor - 1999			\$0.00							
	Truck, Lube or Tool - 2006			\$0.00							
4157	Excavator-PC138 Komatsu - 2010			\$0.00							
	Blaw Knox Widener RW100A - 1985			\$0.00							
	Rosco Power Broom RB48 - 2007			\$0.00							
4084	Cat ADT 730 - 2013			\$0.00	Material and Equip		1.12	\$3,609.36		\$4,042.48	
	Truck-Boom, Fork-lift, Lull - 1990			\$0.00	Labor		1.20	\$1,710.94		\$2,053.13	
	Truck-Water 3000 gal - 2004			\$0.00	Subcontractor		1.07	\$0.00		\$0.00	
1398	Chevy K2500HD 2017	\$27.19	4	\$108.76						Total	\$6,095.61
2145	Lowboy Tractor and Trailer - 1996			\$0.00							
					\$ 6,095.61 ls						
				Subtotal	\$706.71						
										Grand Total	\$5,320.30
										T & M Number	

Dave O'Mara Contractor, Inc.

By: _____
 Printed: _____
 Title: _____

Owner's Authorized Representative

By: _____
 Printed: _____
 Title: _____

Total \$6,096